
 

Request for City Council Committee Action 

from the Department of Public Works 

 
Date:  December 10, 2013 

 

To:  Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 

 

Subject: Contract Amendment with the Grain Belt Beer Sign and Chris Hage to 

Extend the Completion Date    

 

Recommendation: 

 

Authorize property City officials to amend contract C-37472 with the Grain 

Belt Beer Sign and Chris Hage to extend the contract expiration date to 

December 31, 2014 to allow completion of the Innovative Graffiti Prevention 

Micro Grant project.   

 

Previous Directives:   

 

 May 10, 2013 - direct the proper City offers to negotiate and execute an 

agreement with ten (10) recipients of the Innovative Graffiti Prevention 

Micro Grant, including Grain Belt Beer Sign and Chris Hage as set forth in 

Petition No. 276482.  

 

Department Information:   

 

Prepared by: Angela Brenny, Solid Waste and Recycling Division 

 

Approved by:  _______________________________________________ 

  Steven A. Kotke, P.E., Director of Public Works  

 

Presenters in Committee: Angela Brenny 

 

Reviews  

 Permanent Review Committee (PRC): Approval ___ Date ________________  

 Civil Rights Approval Approval ___ Date ________________ 

 Policy Review Group (PRG):     Approval ___ Date ________________ 

 

Financial Impact  

 No financial impact 

 Action is within the Business Plan 

 



Community Impact 

City Goals:  A Safe Place to Call Home:  
Guns, Gangs, Graffiti Gone 
Youth…in school, involved, inspired and connected to an adult 

Supporting Information 

 

The City of Minneapolis, Solid Waste and Recycling Division entered into an agreement with 

the Grain Belt Beer Sign and Chris Hage in June, 2013 for the installation of an enclosure 

and cantilevered roof at the base of the sign to prevent graffiti vandals from climbing the 

superstructure and to provide anti-graffiti education to students at De La Salle High School.    

The Grain Belt Beer Sign and Chris Hage have been working with the Preservation Alliance 

of Minnesota (PAM) on the design of the enclosure as well as to secure matching funds. It is 

expected that the project will receive approval by PAM after minor adjustments are made to 

the enclosure plans. PAM will make their decision in February of 2014, with an anticipated 

project implementation beginning in March.  The timeline from design approval to 

installation is approximately four (4) month, at which point a minimum of twelve weeks of 

post-project measurements, education and surveys are required.  This time extension will 

allow for proper completion of all grant related activities.    

 

       


